
Level I Project Amendments
Project and Proponent Change Requested Reason for

Budget Scope Time Amendment
Cache Slough Shaded None None To Sep 99 Time extension due to
Riverine Aquatic (3 months) unforeseeable delay
Enhancement Project caused by Corps of
(98-B08) Engineers performing
Reclamation District 2060 levee maintenance.
Napa River Flood Protection None Change Task 4 None DFG will take title to
Project to reflect new lands once all parcels
(98-B 13) land transfer acquired and restored.
Napa County Land Trust arrangement

with DFG
Discover the Flyway None None None Redistribute funds
(98-B34) between tasks.
Yolo Basin Foundation
Develop Educational None None None Correct clerical error
Workshops/Field Tours to made on distribution of
Increase Public Awareness of funds per task.
the Butte Creek Watershed
Issues (98-B35)
CSU-Chico
Evaluation of Increasing None None To Aug 99 Unexpected difficulties
Tagging Levels for Chinook (6 months) in coordinating tagging
Salmon and Steelhead and a databases of various
Demonstration Project on agencies.
Mass Marketing (98-B 15)
Northwest Marine
Technology Inc.
Anadromous Fish Screen None None To Aug 99 Request more time to
Project (98-B01) (I0 review alternative small
Richter Brothers months) diversion screen

designs.
Watershed Restoration None None To March Unanticipated delays in
Program (98-E02) 31, 2000 watershed assessment
Southern Sonoma County of Nathanson Creek.
Resources Conservation
District
Napa River Watershed None None To Dec 31, To allow restoration
Stewardship 1999 and monitoring Work to
(98-E01) (6 month be done in summer and
Napa County Resources increase) fall months.
Conservation District
Wilkins Slough Fish Screen None None To Dec 31, High water levels have
(97-C01) 1999 delayed construction.
Reclamation District 108
Preventing Exotic None None To Mar 31, Difficulty in hiring
Introductions from Ballast 2000 personnel for project
Water (97-C07) execution.
UC Sea Grant
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Level I Project Amendments
Project and Proponent Change Requested Reason for

Budget Scope Time Amendment
Developing a genetic None None To Feb 28, Contract was not
baseline for San Joaquin 2002 completed in time for
salmon the Fall 1998 field
(97-C09) season. Contract was
CA DFG extended to enable

three seasons of data
collection.

Introduction of spawning None None None The distribution of
gravel Tuolumne River near funds in the budget
La Grange (97-C 11) between ta~ks has been
CA DFG revised due to increase

permitting costs.
Evaluation of alternative None None None The distribution of
pesticide reduction practices funds in the budget
(97-C 12) between tasks has been
UC-Davis revised
Water quality criteria for None None To Mar 31, Extended contract
Chlorpyrifos & Diazinon 2001 negotiations delayed
(98-C06) project start date.
CA DFG
CMARP None None To Dec 31, To respond to
(98-C 10) 1999 comments on initial
CA DWR report, revising to

include specific
institutional structure
and program cost.

Butte Creek Acquisition and $1,000 None None $1,000 added to budget
Riparian Restoration (0.5% for DGS appraisal
(97-N06) increase)
CSU, Chico
Jepson Prairie Restoration $801 None None Clerical error in
(97-N 10) (0.3% original approved
Solano County Farmlands, increase) amount of $244,000.
Open Space Foundation
Franks Tract Restoration None None 1 month Extended contract
(97-N 12) extension negotiations delayed
Moffatt & Nichol Engineers, project start date.
DPR, DWR
Implementing program to None None Extend Difficulty in hiring
reduce the use of pesticides task 1 to personnel for project
and fertilizers in the Jan 1999 execution.
Sacramento and San Joaquin (60 days).
watersheds (97-N20)
Community Alliance with
Family Farmers
Tuolumne River Natural 10,555 None None Arithmetic error made
Resources Program (23% increase) during project selection
(98-B40) process.
City of Modesto
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